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TO: Inspection Branch/PD/OL DATE 31 August 1362
REPORT PERIOD: August 1962 CONTRACT 4 25X1
REPORT # )
(If final, so state)
25X1

Contractor
Address

25X1
Commodity/Service b4ght Toble  (lassification
No. Of Prototypes 12 Contract Completion Date 1 Beptembey 135G

- The Contract is on schedule: Yes X No
The Contractor will remain within his allocated funds: X Yes No
An extension of time will be necessary: X Yes No
All phases of the technical progress are satifactory: X Yes No
The overall performasnce of this Contractor is: __/W Satisfactory
NOTE: If unsatisfactory or subject to im- g Subject to improvement
provement indicate reasons under
comments . 7 Unsatisfactory
Comments : Technicel improvements in design coac suggested by cogtrnct
“w monitor delEyed producticn approxiretoly two weels, ckherge in scope g

involved. First unit to be delivered ebout & Septemter end all units are to
be delivered by 15 September 1962. '
Recommended Action: Extend contruct completion date to 1 October 192,
Date of last visit to Contractor's Plant: 16 May 1962 25X1

Inspected by: |

Division & Ext

L E 15 o
[N f downgradiny and g H
Sl i J

Declass Review pyppHeded For Release 2005/02/17 : CIA-RDP78B04770A001500010027-7



